
• • PEPER, MARTIN, JENSEN, MAIGHEL AND HETLAGE 

ATTORNEYS AT LAW 

2000 MAIN STREET 

Foxr MYERS, FwRrnA 33001-3050 

(813) 337-3850 

720 WEST MAIN STREET 

BELLEVILLE, JLl.INOIS 62220-1!515 

(618) 234-0574 

Cynthia L. Hutchison 
Environmental Engineer 
RCRA Compliance Section 

TWENTY-FOURTH FLOOR 

720 OLIVE STREET 

ST. LOUIS, MISSOURI 63101-2396 

(314) 421-3850 

TELEX: 434257 

TELEGOPY: (314) 621-4834 

WRITER'S DIRECT Du.L NUMBER 

(314) 444-6445 

July 7, 1994 

United States Environmental Protection Agency 
Region VII 
726 Minnesota A venue 
Kansas City, KS 66101 

RE: Steelcote Facility - St. Louis. Missouri 
Docket No. VII-91-H-0025 

Dear Ms. Hutchison: 

1625 WEST MARION AVENUE 

Pum:A GoRDA. Fwmru. 33050-5205 

(613) 637-1055 

4501 TAMlAMI TRAIL NORTH 

NAPLES, FLORIDA. 33040-3018 

(813) 2 6 1-6525 

Pursuant to paragraph 28 of the above-referenced Administrative Order on Consent, I 
am enclosing the status report for June, 1994. 

Please let me know if you have any questions. Thank you. 

Very truly yours, 

~1/ft~ 
Alphonse McMahon 

AM/fmp 
Enclosure 

cc (w/ encl.): Doug Niedt 

STL-48423 .1 

Greg Niedt 
Donald McQueen 
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• 

PLANNED ACTIVITIES 

STATUS REPORT 
JUNE 1994 

STEELCOTE FACILITY 
ST. LOUIS, MISSOURI 

No site activities were planned for June, 1994. 

ACTUAL ACTIVITIES 

• 

No site activities were conductoo during June, 1994. Addendum #3 wa8 ~pprovt>.d by 
EPA subject to the· addition of several analytical parameters. Bid and specification packages 
were submitted to drillers and laboratories. Discussions with drillers have revealed that, 
because of the backlog of work and general reduced availability of Missouri-licensed drillers, 
it is unlikely that the drilling and well installation work will begin until the first or second 
week of August. 
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